



MODIFICATION OF CONTRACT

Modification Number: Eleven (11) Effective Date: 07/01/2021	Contract Number: 17-0606L Title: <u>Fire Equipment Pars-Supplies-Service</u> Effective Date: 7/01/2017
Contracting Officer: Amy Munday E-mail: AMunday@lakecountyfl.gov Telephone Number: (352) 343-9765	Contractor Name and Address: Name: Ten-8 Fire Equipment, Inc. Address: <u>2904 59th Avenue Drive East</u> City: <u>Bradenton, Fl 34203</u> <u>ATTENTION: Cindy Morgan, VP</u>
Issued By: <div style="text-align: center;"> Procurement Services Lake County Administration Building 315 W. Main St., Suite 441 Tavares, Florida 32778-7800 </div>	
<p>INSTRUCTIONS: Contractor shall sign Signature Block showing acceptance of the below written modification and <u>return this form to Procurement Services within ten (10) days after receipt.</u> Once fully executed, a copy of this modification will be returned to the Contractor to attach to the original Contract.</p>	
<p>DESCRIPTION OF MODIFICATION: Extend contract for one (1) year through June 30, 2022.</p>	
<p align="center">CONTRACTOR SIGNATURE BLOCK</p> Signature: <u><i>Cindy Morgan</i></u> Print Name: <u>Cindy Morgan</u> Title: <u>VP of Equipment and Rescue Sales</u> Date: <u>1/13/21</u> E-mail: <u>cmorgan@ten8fire.com</u> Secondary E-mail: <u>debouwer@ten8fire.com</u>	<p align="center">LAKE COUNTY SIGNATURE BLOCK</p> Signature: <u><i>Amy Munday</i></u> Print Name: <u>Amy Munday</u> Title: <u>Contracting Officer</u> Date: <u>January 13, 2021</u>
Distribution: Original – Bid File Copy – Contractor Contracting Officer	